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Run II – up to shutdown



Target Maintenance

 Upgrades to VESDA near cryotargets completed

 4 mechanical pumps in Lab A for service

– Expected to be done this week

 Wiring upgrades and tests complete

– Extended to go around new concrete shielding

– Thanks to rad tech for facilitating enclosure work late Friday

 Plan to fill targets late this week

 Considering generator to keep targets cold during power outages
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Station 1 Wire Chamber

 Started work on final plane of wire chamber – 9 wires to go

 Other planes have been repaired and tested for good tension

 Wire stringing will be completed this week

 HV boards being manufactured

 Next steps

– Assemble gas box, test for leaks

– Test HV distribution

– Install in NM4
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Other

 Wire chambers and proportional tubes HV turned on

– Sitting at 10% below standard level

 Preparing to perform commissioning, timing calibration with cosmic trigger

 KMag and FMag to be turned on tomorrow morning

– Test of refilled cooling system

 Full interlock tests to be done Wednesday

 G3SEM to be installed later this week
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